

ASX ANNOUNCEMENT

10 November 2025

GALACTICA FACILITY PROGRESS UPDATE

Highlights

- **Project Milestone, gathering system construction:** The Company has successfully installed its first section of the gathering system.
- **Project remains on schedule:** first production still projected for December 2025

Blue Star Helium Limited (ASX:BNL, OTC:BSNLF) (**Blue Star** or the **Company**) advises that construction of the Galactica production facility is progressing well.

The Company has installed its first section of the gathering system and is on schedule to deliver first output in December.



Blue Star Managing Director and CEO, Trent Spry, said,

"Laying the first-ever stick of pipe for a Blue Star production facility is a landmark achievement for the Company. This isn't just a project milestone, it's a tangible marker of our transition toward production. We are incredibly proud of the team's work, which keeps us firmly on track for first helium in December"

Additional Details

The Galactica project is being undertaken in joint venture with Helium One Global Ltd owning a 50% working interest in the project.

This ASX Announcement has been authorised for release by the Board of Blue Star Helium Limited.

For further information, please contact:

Trent Spry

Managing Director & CEO

info@bluestarhelium.com

+61 8 9481 0389

About Blue Star Helium:

Blue Star Helium Ltd (ASX:BNL, OTC:BSNLF) is an independent helium exploration company focused on finding and developing new sources of low-cost, high-grade helium in North America. For further information please visit the Company's website at www.bluestarhelium.com