

ASX ANNOUNCEMENT

26 November 2025

GALACTICA FACILITY PROGRESS UPDATE

Highlights

- **Gathering system:** Gathering system substantially complete with final tie-in to well pads and facility riser underway.
- **Plant site:** Construction complete and key foundations set.
- **Processing facility:** Delivery of large equipment and on-site assembly has commenced as planned.
- **Project remains on schedule:** first production still projected for December 2025

Blue Star Helium Limited (ASX:BNL, OTC:BSNLF) (**Blue Star** or the **Company**) advises that on-site assembly of the Galactica production facility is progressing well with delivery of key components having commenced this week. The team on the ground has commenced installation ready for commissioning in the coming weeks.

Blue Star Managing Director and CEO, Trent Spry, said,

"With the facility installation now underway, we are transitioning into the final stages of the Galactica development. The project is on schedule, and we are highly focused on achieving first helium production in December 2025."



Additional Details

The Galactica project is being undertaken in joint venture with Helium One Global Ltd owning a 50% working interest in the project.

This ASX Announcement has been authorised for release by the Board of Blue Star Helium Limited.

For further information, please contact:

Trent Spry

Managing Director & CEO

info@bluestarhelium.com

+61 8 9481 0389

About Blue Star Helium:

Blue Star Helium Ltd (ASX:BNL, OTC:BSNLF) is an independent helium exploration company focused on finding and developing new sources of low-cost, high-grade helium in North America. For further information please visit the Company's website at www.bluestarhelium.com